


Topics for the remaining run periods with Gun5.1

Proposed planning till ~August

Calendar week	May 2024					June 2024				July 2024					August 2024					
	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35		
Schedule Gun5.3 (Status April 2024)	Yellow					Orange	Light Green		Green	Orange	Light Blue					Dark Blue	Purple			

Yellow	Brazing steps (MVS/ZM3)
Orange	Leak check (MVS)
Light Green	Tuning (MPY/PITZ)
Green	Dry ice cleaning (MSL)
Light Blue	Set up in Zeuthen (Z-ME)
Dark Blue	Installation at FALCO
Purple	Conditioning FALCO

Gun5.3 is currently delayed by 4 weeks



Run period 15.-28.7.2024 (week 29/30)

Proposed program: Green cathodes

Preconditions: get new cathode box from Milan beginning of week 27, change cathode box end week 27 and get good vacuum before starting

Run period 12.-25.8.2024 (week 33/34) ??? (no valid planning possible at the moment)

Proposed program: Gun5.1 with new spring development

Preconditions: change back to old cathode box, open the gun and refurbish the cathode area, get good vacuum in gun and cathode region before starting